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C2 East/JSEC/ 
Con North 
(2145 seats)  
Feb 2011 BOD
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11
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11

Integration Fac
(4 seats)          

Jun 2011 BOD
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Band to 
Redstone 
2QFY11

TODAY 
~1700 phased 
movers in 
swing space

GMS Lab/Tower     
(1460 seats)
May 2010 BOD

50% to 
Ft Lee, 
4QFY10

25% to  
Ft Lee, 
4QFY11

OC&S to 
Ft Lee, 
4QFY09

25% to       
Ft Lee, 
4QFY09

AEC begins moves 
to Ft Sam, 4QFY09

BRAC 
2005  

Complete   
15 Sep 11

AEC HQ Move to Ft Sam Houston, TX NLT 1 Sep 10; 
AEC continues moves 4QFY10 ‐ FY11

JPEO TRD 
(350 seats) 
Aug 2011 BOD

ATEC TRD 
(610 seats)
Aug 2011 BOD

BRAC Timeline

to APG
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C2 West/MTF 
(1495 seats)
Sep 2010 BOD

BOD ‐ Beneficial 
Occupancy Date
TRD ‐ Troop Ready Date

Rt 715 Gate 
complete

Rt 22 Gate  
complete

PEO INT

Sep 
11

http://images.google.com/imgres?imgurl=http://www.monmouth.army.mil/cecom/acq/images/LOGO2.gif&imgrefurl=http://www.monmouth.army.mil/cecom/acq/links.html&usg=__X8t60NTAK48POek9e1QKymQ4BWU=&h=136&w=274&sz=11&hl=en&start=4&um=1&itbs=1&tbnid=u2yz23P_KqZQ7M:&tbnh=56&tbnw=113&prev=/images?q=cecom+contracting+center&um=1&hl=en&sa=N&rls=com.microsoft:*&tbs=isch:1

	BRAC Timeline

